
D	0	Task Mode	Task Name					% Complete	Duration	Start	Finish
1		-5	KUVETT					66%	285 hrs	Mon 9/24/18	Fri 1/4/19
2	<b>V</b>	-5	Develo	pment Infrastructui	re			100%	20 hrs	Mon 9/24/18	Sun 9/30/18
8	<b>V</b>	-5	Requir	ements Elicitation a	nd Mockups			100%	40 hrs	Sun 9/30/18	Sun 10/14/18
9	<b>V</b>	-5	Con	tinue research relate	ed to annotations			100%	40 hrs	Mon 10/1/18	Sun 10/14/18
10	<b>V</b>	-5	Crea	ating coding guidelin	е			100%	10 hrs	Mon 10/1/18	Sat 10/6/18
11	<b>V</b>	-5	Com	pleting requirement	s elicitation			100%	40 hrs	Mon 10/1/18	Sun 10/14/18
12	<b>V</b>	-5	Crea	ating mockups				100%	20 hrs	Mon 10/8/18	Sun 10/14/18
13	<b>V</b>	-5	Doc	umenting developme	ent environment ru	les		100%	40 hrs	Mon 10/1/18	Sun 10/14/18
14	<b>V</b>	-5	Crea	ating plan				100%	40 hrs	Tue 10/2/18	Sun 10/14/18
15	<b>V</b>	-5	mile	stone-completed re	quirements elicitati	on		100%	0 hrs	Sun 9/30/18	Sun 9/30/18
16		-5	Design	& Development				52%	225 hrs	Sun 10/14/18	Fri 1/4/19
17		-5	Desi	ign				75%	30 hrs	Mon 10/15/18	Sat 10/27/18
18	<b>V</b>	-5	С	reating general class	diagrams			100%	20 hrs	Mon 10/15/18	Sun 10/21/18
19	<b>V</b>	-5	P	roject initialization				100%	10 hrs	Mon 10/15/18	Sat 10/20/18
20		-5	Se	equence diagram				50%	30 hrs	Mon 10/15/18	Sat 10/27/18
21		-5	Bacl	k-end Developments	(tier.api, tier.db)			46%	225 hrs	Mon 10/15/18	Fri 1/4/19
22		-5	U	ser-oriented operati	ions			83%	30 hrs Sa	Sat 10/20/18	Sun 10/28/18
23	<b>V</b>	-5		User login				100%	5 hrs	Sat 10/20/18	Sun 10/21/18
24	<b>V</b>	-5		User registration				100%	5 hrs	Sun 10/21/18	Sun 10/21/18
25	<b>V</b>	-5		User information up	pdate			100%	5 hrs	Mon 10/22/18	Fri 10/26/18
26	<b>V</b>	-5		User information in	quiry			100%	5 hrs	Fri 10/26/18	Sat 10/27/18
27	<b>V</b>	-5		User password char	nge			100%	5 hrs	Sat 10/27/18	Sun 10/28/18
				Task		Manual Task			Deadline	•	
				Split		Duration-only			Critical		
				Milestone	<b>♦</b>	Manual Summary Rollu	ıp aı		Critical Split		
Project: wolower.project-plan				Summary		Manual Summary	· —		Baseline		_
	Date: Thu 12/27/18			Project Summary		Start-only	Е		Baseline Milesto	ne $\diamondsuit$	
				Inactive Task		Finish-only	]		Baseline Summa		
				Inactive Milestone		External Tasks			Progress		
				Inactive Summary		External Milestone	<b>\langle</b>		Manual Progress		

ID	0	Task Mode	Task Name					% Complete	Duration	Start	Finish
28		-5		Search for the user	with text (name, em	nail)		0%	5 hrs	Sun 10/28/18	Sun 10/28/18
29		-5	V	lemory-oriented ope	erations			67%	60 hrs	Sat 10/27/18	Sat 11/17/18
30	<b>✓</b>	-5		Inquiring public mer	mories			100%	10 hrs	Sat 10/27/18	Sun 10/28/18
31		-5		Search for memorie	s with text			0%	10 hrs	Mon 10/29/18	Sat 11/3/18
32		-5		Search for memorie	s with geolocation (	(for Gmap)		0%	10 hrs	Sat 11/3/18	Sun 11/4/18
33		-5		Sharing a new mem	ory with pics (as pri	vate/public/social)		50%	20 hrs	Mon 10/29/18	Sun 11/4/18
34	<b>✓</b>	-5		Inquring public men	nories of a user			100%	5 hrs	Mon 11/5/18	Fri 11/9/18
35	<b>✓</b>	-5		Inquiring memories	of a user			100%	5 hrs	Fri 11/9/18	Sat 11/10/18
36	<b>✓</b>	-5		Changing the type (	private/public/socia	l) of a memory		100%	10 hrs	Mon 11/5/18	Sat 11/10/18
37	<b>V</b>	-5		Inquiring all details	of a memory			100%	20 hrs	Sat 11/10/18	Sat 11/17/18
38	<b>✓</b>	-5	G	eneral development	S			100%	20 hrs	Mon 10/15/18	Sun 10/21/18
39	<b>✓</b>	-5		Inquring total numb	er of registered use	ers		100%	10 hrs	Mon 10/15/18	Sat 10/20/18
40	<b>✓</b>	-5		Inquring total numb	er of shared memo	ries		100%	10 hrs	Sat 10/20/18	Sun 10/21/18
41		-5	Sc	ocial functionalities o	developments			44%	40 hrs	Sat 11/10/18	Sat 11/24/18
42	<b>✓</b>	-5		Following a register	ed user			100%	10 hrs	Sat 11/17/18	Sun 11/18/18
43	<b>✓</b>	-5		Inquring all memori	es of a user's follow	rings		100%	10 hrs	Mon 11/19/18	Sat 11/24/18
44		-5		Liking a memory				0%	10 hrs	Sat 11/10/18	Sun 11/11/18
45		-5		Unliking a memory				0%	5 hrs	Mon 11/12/18	Fri 11/16/18
46				Inquring the users li	ked a memory			0%	10 hrs	Fri 11/16/18	Sun 11/18/18
47			Α	nnotations developn	nents			26%	195 hrs	Sat 10/27/18	Fri 1/4/19
48	<b>V</b>	-5		Saving new annotat	ions			100%	50 hrs	Sat 10/27/18	Sun 11/11/18
49		-5		Inquiring annotation	ns of a registered us	er		0%	35 hrs	Mon 11/12/18	Sun 11/25/18
				Task		Manual Task			Deadline	•	
				Split		Duration-only			Critical		
				Milestone	<b>♦</b>	Manual Summary Rollup			Critical Split	Split	
Project: wolower.project-plan				Summary		Manual Summary			Baseline		
Date: Thu 12/27/18				Project Summary		Start-only	Е		Baseline Milestor	ne $\diamondsuit$	
				Inactive Task		Finish-only	3		Baseline Summa	ry L	
				Inactive Milestone		External Tasks			Progress		
				Inactive Summary		External Milestone	$\Diamond$		Manual Progress		

)	0	Task Mode	Task Name	% Complete	Duration	Start	Finish
50		-5	Inquiring annotation by ID	0%	30 hrs	Sun 11/25/18	Fri 12/7/18
51		<b>-</b> 5	Inquring all tags used when annotating	0%	30 hrs	Fri 12/7/18	Sun 12/16/18
52			Inquiring annotations by target	0%	30 hrs	Sun 12/16/18	Fri 12/28/18
53			Inquiring total number of annotations	0%	20 hrs	Fri 12/28/18	Fri 1/4/19
54		<b>-</b> 5	Front-end Developments (tier.ui)	55%	221.5 hrs	Tue 10/16/18	Fri 1/4/19
55			Index page	30%	30 hrs	Mon 10/22/18	Sat 11/3/18
56	<b>✓</b>	<b>-</b> 5	Master page (common features of all pages)	100%	30 hrs	Tue 10/16/18	Sat 10/27/18
57			Home page	75%	20 hrs	Tue 10/30/18	Sun 11/4/18
58	<b>V</b>		User registration page	100%	20 hrs	Sat 11/10/18	Sat 11/17/18
59	<b>V</b>	<b>-</b> 5	User profile page	100%	20 hrs	Sat 11/17/18	Sat 11/24/18
60	<b>V</b>		Sharing new memory page	100%	20 hrs	Sat 11/17/18	Sat 11/24/18
61			Developing map component with Google map	40%	20 hrs	Sat 12/8/18	Sat 12/15/18
62		-5	Implementation of memory annotation functionalities	30%	20 hrs	Sat 12/22/18	Sat 12/29/18
63			Binding annotations funtionalities to memory page	10%	15 hrs	Sat 12/29/18	Fri 1/4/19
64			Annotations page	0%	40 hrs	Sat 11/24/18	Sat 12/8/18
65		-5	milestone-completed developments	0%	0 hrs	Sun 10/14/18	Sun 10/14/18
66	<b>V</b>		Deployment	100%	11.5 hrs	Sun 12/9/18	Sat 12/15/18
70		*	Team Trainings and Team Management	0%	290.5 hrs	Mon 9/24/18	Thu 1/3/19
71		-5	Planning & team organization support	0%	20 hrs	Mon 9/24/18	Sun 9/30/18
72		-5	Meeting planning & facilitation	0%	20 hrs	Mon 9/24/18	Sun 9/30/18
73		-5	Annotation training	0%	5 hrs	Mon 9/24/18	Fri 9/28/18
74		*	Weekly Meetings	33%		Sat 9/29/18	



D	0	Task Mode	Task Name	% Complete	Duration	Start	Finish
75	<b>V</b>	-5	1. Week Meeting	100%	1 hr	Sat 9/29/18	Sat 9/29/18
76	<b>V</b>	-5	2. Week Meeting	100%	1 hr	Sat 10/6/18	Sat 10/6/18
77	<b>V</b>	-5	3. Week Meeting	100%	1 hr	Sat 10/13/18	Sat 10/13/18
78	<b>V</b>	-5	4. Week Meeting	100%	1 hr	Sat 10/20/18	Sat 10/20/18
79	===	-5	5. Week Meeting	0%	1 hr	Sat 10/27/18	Sat 10/27/18
80	===	-5	6. Week Meeting	0%	1 hr	Sat 11/3/18	Sat 11/3/18
81	===	-5	7. Week Meeting	0%	1 hr	Sat 11/10/18	Sat 11/10/18
82	===	-5	8. Week Meeting	0%	1 hr	Sat 11/17/18	Sat 11/17/18
83	===	-5	9. Week Meeting	0%	1 hr	Sat 11/24/18	Sat 11/24/18
84		-5	10. Week Meeting	0%	1 hr	Sat 12/1/18	Sat 12/1/18
85		-5	11. Week Meeting	0%	1 hr	Sat 12/8/18	Sat 12/8/18
86		-	12. Week Meeting	0%	1 hr	Sat 12/15/18	Sat 12/15/18

