)	0	Task Mode	Task Name					% Complete	Duration	Start	Finish
1			KUVETT					28%	232.5 hrs?	Mon 9/24/18	Sat 12/15/18
2	~	-5	Develo	pment Infrastructu	re			100%	20 hrs	Mon 9/24/18	Sun 9/30/18
3	✓		Crea	ate git branching				100%	20 hrs	Mon 9/24/18	Sun 9/30/18
4	~		Rese	earch related to ann	otation			100%	20 hrs	Mon 9/24/18	Sun 9/30/18
5	~	-5	Reo	gnization of labels				100%	20 hrs	Tue 9/25/18	Sun 9/30/18
6	~		Rese	each related to mem	nories			100%	20 hrs	Mon 9/24/18	Sun 9/30/18
7	~	-5	mile	stone-completed de	evelopment infrastr	ucture		100%	0 hrs	Mon 9/24/18	Mon 9/24/18
8	~		Requir	ements Elicitation a	and Mockups			100%	40 hrs	Sun 9/30/18	Sun 10/14/18
9	~		Con	tinue research relate	ed to annotations			100%	40 hrs	Mon 10/1/18	Sun 10/14/18
10	~	-5	Crea	Creating coding guideline			100%	10 hrs	Mon 10/1/18	Sat 10/6/18	
11	✓		Com	pleting requiremen	ts elicitation			100%	40 hrs	Mon 10/1/18	Sun 10/14/18
12	✓		Crea	nting mockups				100%	20 hrs	Mon 10/8/18	Sun 10/14/18
13	✓	-5	Doc	Documenting development environment rules				100%	40 hrs	Mon 10/1/18	Sun 10/14/18
14	✓		Crea	Creating plan				100%	40 hrs	Tue 10/2/18	Sun 10/14/18
15	✓		mile	stone-completed re	quirements elicitati	on		100%	0 hrs	Sun 9/30/18	Sun 9/30/18
16		-5	Design	gn & Development				0%	160 hrs	Sun 10/14/18	Sun 12/9/18
17			Desi	Design				0%	30 hrs	Mon 10/15/18	Sat 10/27/18
18		-5	Cı	reating general class	s diagrams			0%	20 hrs	Mon 10/15/18	Sun 10/21/18
19		-	Pi	roject initialization				0%	10 hrs	Mon 10/15/18	Sat 10/20/18
20		-	Se	equence diagram				0%	30 hrs	Mon 10/15/18	Sat 10/27/18
21		-	Back	k-end Development	s (tier.api, tier.db)			0%	155 hrs	Mon 10/15/18	Sun 12/9/18
22			U	ser-oriented operat	tions			0%	30 hrs	Sat 10/20/18	Sun 10/28/18
				Task		Manual Task			Deadline	+	
				Split		,			Baseline	•	
				Milestone	•	Manual Summary Rollu	ıp		Baseline Milesto		_
Project: wolower.project-plan Date: Fri 10/26/18			oject-plan	Summary		Manual Summary			Baseline Summa	ry L	
				Project Summary		Start-only	Е		Progress		
				Inactive Task		Finish-only	3		Manual Progress	· · · · · · · · · · · · · · · · · · ·	

External Milestone

 \Diamond

External Tasks

Inactive Milestone

Inactive Summary

D	0	Task Mode	Task Name					% Complete	Duration	Start	Finish
23		-5		User login				0%	5 hrs	Sat 10/20/18	Sun 10/21/18
24		-5		User registration				0%	5 hrs	Sun 10/21/18	Sun 10/21/18
25		-5		User information up	odate			0%	5 hrs	Mon 10/22/18	Fri 10/26/18
26		-5		User information in	quiry			0%	5 hrs	Fri 10/26/18	Sat 10/27/18
27		-5		User password char	nge			0%	5 hrs	Sat 10/27/18	Sun 10/28/18
28		-5		Search for the user	with text (name, em	nail)		0%	5 hrs	Sun 10/28/18	Sun 10/28/18
29		-5	N	lemory-oriented ope	erations			0%	60 hrs	Sat 10/27/18	Sat 11/17/18
30		-5		Inquiring public mer	mories			0%	10 hrs	Sat 10/27/18	Sun 10/28/18
31		-5		Search for memorie	s with text			0%	10 hrs	Mon 10/29/18	Sat 11/3/18
32		-5		Search for memorie	s with geolocation (for Gmap)		0%	10 hrs	Sat 11/3/18	Sun 11/4/18
33		-5		Sharing a new mem	ory with pics (as pri	vate/public/social)		0%	20 hrs	Mon 10/29/18	Sun 11/4/18
34		-5		Inquring public men	nories of a user			0%	5 hrs	Mon 11/5/18	Fri 11/9/18
35		-5		Inquiring memories	of a user			0%	5 hrs	Fri 11/9/18	Sat 11/10/18
36		-5		Changing the type (private/public/social) of a memory				0%	10 hrs	Mon 11/5/18	Sat 11/10/18
37		-5		Inquiring all details of a memory				0%	20 hrs	Sat 11/10/18	Sat 11/17/18
38		-5	G	General developments				0%	30 hrs	Mon 10/15/18	Sat 10/27/18
39		-5		Inquring total number of pics in the system				0%	10 hrs	Mon 10/15/18	Sat 10/20/18
40		-5		Inquring total numb	er of registered use	rs		0%	10 hrs	Sat 10/20/18	Sun 10/21/18
41		-5		Inquring total numb	er of shared memo	ries		0%	10 hrs	Mon 10/22/18	Sat 10/27/18
42			S	ocial functionalities o	developments			0%	40 hrs	Sat 11/10/18	Sat 11/24/18
43		-5		Following a register	ed user			0%	10 hrs	Sat 11/17/18	Sun 11/18/18
44		-5		Inquring all memori	es of a user's follow	ings		0%	10 hrs	Mon 11/19/18	Sat 11/24/18
				Task		Manual Task			Deadline	+	
				Split		Duration-only			Baseline		_
Project: wolower.project-plan Date: Fri 10/26/18				Milestone	♦	Manual Summary Rollu	ın e		Baseline Milesto	one \diamondsuit	
			iect-plan	Summary		Manual Summary			Baseline Summ		
			Jeer Plan	Project Summary		Start-only	Г		Progress		
				Inactive Task	u u	Finish-only]		Manual Progres		
						External Tasks	-		ivialiuai F10gfes	<u>-</u>	
				Inactive Milestone Inactive Summary		External Tasks					

	Task Mode	Task Name	% Complete	Duration	Start	Finish
45	-5	Liking a memory	0%	10 hrs	Sat 11/10/18	Sun 11/11/18
46	-5	Unliking a memory	0%	5 hrs	Mon 11/12/18	Fri 11/16/18
47	-5	Inquring the users liked a memory	0%	10 hrs	Fri 11/16/18	Sun 11/18/18
48	-5	Annotations developments	0%	125 hrs	Sat 10/27/18	Sun 12/9/18
49	-5	Saving new annotations with text and tags	0%	30 hrs	Sat 10/27/18	Sun 11/4/18
50	-5	Inquiring annotations of a registered user	0%	20 hrs	Mon 11/5/18	Sun 11/11/18
51	-5	Inquiring memories by using annotations	0%	15 hrs	Mon 11/12/18	Sun 11/18/18
52	-5	Inquring all tags used when annotating	0%	20 hrs	Sun 11/18/18	Sun 11/25/18
53	-5	Seaching for memories by using annotation-tags	0%	20 hrs	Sun 11/25/18	Sun 12/2/18
54	-5	Inquiring total number of annotations	0%	20 hrs	Sun 12/2/18	Sun 12/9/18
55	-5	Front-end Developments (tier.ui)	0%	156.5 hrs	Tue 10/16/18	Sun 12/9/18
56	-5	Index page	0%	30 hrs	Mon 10/22/18	Sat 11/3/18
57	-5	Master page (common features of all pages)	0%	40 hrs	Tue 10/16/18	Sun 10/28/18
58	-5	Home page	0%	30 hrs	Tue 10/30/18	Sat 11/10/18
59	-5	User registration page	0%	30 hrs	Sat 11/10/18	Sun 11/18/18
60	-5	User profile page	0%	40 hrs	Sat 11/3/18	Sat 11/17/18
61	-5	Sharing new memory page	0%	30 hrs	Tue 11/20/18	Sat 12/1/18
62	-5	Developing map component with Google map	0%	40 hrs	Sat 11/17/18	Sat 12/1/18
63	-5	Implementation of memory annotation functionalities	0%	30 hrs	Sat 12/1/18	Sun 12/9/18
64	-5	Annotations page	0%	30 hrs	Sat 12/1/18	Sun 12/9/18
65	-5	milestone-completed developments	0%	0 hrs	Sun 10/14/18	Sun 10/14/18
66	5	Deployment	0%	10 hrs	Sun 12/9/18	Sat 12/15/18

Manual Task Deadline Task Split **Duration-only** Baseline Milestone Manual Summary Rollup Baseline Milestone Project: wolower.project-plan Manual Summary **Baseline Summary** Summary Date: Fri 10/26/18 **Project Summary** Start-only Progress Inactive Task Finish-only **Manual Progress** Inactive Milestone **External Tasks** Inactive Summary External Milestone \Diamond

D	0	Task Mode	Task Name	% Complete	Duration	Start	Finish
67			Server organization	0%	10 hrs	Mon 12/10/18	Sat 12/15/18
68		- 5	Release	0%	10 hrs	Mon 12/10/18	Sat 12/15/18
69			milestone-completed deployments	0%	0 hrs	Sun 12/9/18	Sun 12/9/18
70		*?	Weekly Meetings	33%		Sat 9/29/18	
71	V	- 5	1. Week Meeting	100%	1 hr	Sat 9/29/18	Sat 9/29/18
72	V	-5	2. Week Meeting	100%	1 hr	Sat 10/6/18	Sat 10/6/18
73	V	- 5	3. Week Meeting	100%	1 hr	Sat 10/13/18	Sat 10/13/18
74	V		4. Week Meeting	100%	1 hr	Sat 10/20/18	Sat 10/20/18
75		-5	5. Week Meeting	0%	1 hr	Sat 10/27/18	Sat 10/27/18
76		- 5	6. Week Meeting	0%	1 hr	Sat 11/3/18	Sat 11/3/18
77	III	-5	7. Week Meeting	0%	1 hr	Sat 11/10/18	Sat 11/10/18
78		-5	8. Week Meeting	0%	1 hr	Sat 11/17/18	Sat 11/17/18
79	III	-5	9. Week Meeting	0%	1 hr	Sat 11/24/18	Sat 11/24/18
80	===	-5	10. Week Meeting	0%	1 hr	Sat 12/1/18	Sat 12/1/18
81		-5	11. Week Meeting	0%	1 hr	Sat 12/8/18	Sat 12/8/18
82		-	12. Week Meeting	0%	1 hr	Sat 12/15/18	Sat 12/15/18

































