ID	Task Mode	Task Name	% Complete	Duration	Start	Finish
1		**KUVETT**	**36%**	**232.5 hrs?**	**Mon 9/24/18**	**Sat 12/15/18**
2		**Development Infrastructure**	**100%**	**20 hrs**	**Mon 9/24/18**	**Sun 9/30/18**
3		Create git branching	100%	20 hrs	Mon 9/24/18	Sun 9/30/18
4		Research related to annotation	100%	20 hrs	Mon 9/24/18	Sun 9/30/18
5		Reognization of labels	100%	20 hrs	Tue 9/25/18	Sun 9/30/18
6		Reseach related to memories	100%	20 hrs	Mon 9/24/18	Sun 9/30/18
7		milestone-completed development infrastructure	100%	0 hrs	Mon 9/24/18	Mon 9/24/18
8		**Requirements Elicitation and Mockups**	**100%**	**40 hrs**	**Sun 9/30/18**	**Sun 10/14/18**
9		Continue research related to annotations	100%	40 hrs	Mon 10/1/18	Sun 10/14/18
10		Creating coding guideline	100%	10 hrs	Mon 10/1/18	Sat 10/6/18
11		Completing requirements elicitation	100%	40 hrs	Mon 10/1/18	Sun 10/14/18
12		Creating mockups	100%	20 hrs	Mon 10/8/18	Sun 10/14/18
13		Documenting development environment rules	100%	40 hrs	Mon 10/1/18	Sun 10/14/18
14		Creating plan	100%	40 hrs	Tue 10/2/18	Sun 10/14/18
15		milestone-completed requirements elicitation	100%	0 hrs	Sun 9/30/18	Sun 9/30/18
16		**Design & Development**	**11%**	**160 hrs**	**Sun 10/14/18**	**Sun 12/9/18**
17		**Design**	**75%**	**30 hrs**	**Mon 10/15/18**	**Sat 10/27/18**
18		Creating general class diagrams	100%	20 hrs	Mon 10/15/18	Sun 10/21/18
19		Project initialization	100%	10 hrs	Mon 10/15/18	Sat 10/20/18
20		Sequence diagram	50%	30 hrs	Mon 10/15/18	Sat 10/27/18
21		**Back-end Developments (tier.api, tier.db)**	**9%**	**155 hrs**	**Mon 10/15/18**	**Sun 12/9/18**
22		**User-oriented operations**	**33%**	**30 hrs**	**Sat 10/20/18**	**Sun 10/28/18**

Project: wolower.project-plan
Date: Sat 11/17/18



ID	Task Mode	Task Name	% Complete	Duration	Start	Finish
23		User login	100%	5 hrs	Sat 10/20/18	Sun 10/21/18
24		User registration	100%	5 hrs	Sun 10/21/18	Sun 10/21/18
25		User information update	0%	5 hrs	Mon 10/22/18	Fri 10/26/18
26		User information inquiry	0%	5 hrs	Fri 10/26/18	Sat 10/27/18
27		User password change	0%	5 hrs	Sat 10/27/18	Sun 10/28/18
28		Search for the user with text (name, email)	0%	5 hrs	Sun 10/28/18	Sun 10/28/18
29		**Memory-oriented operations**	**22%**	**60 hrs**	**Sat 10/27/18**	**Sat 11/17/18**
30		Inquiring public memories	100%	10 hrs	Sat 10/27/18	Sun 10/28/18
31		Search for memories with text	0%	10 hrs	Mon 10/29/18	Sat 11/3/18
32		Search for memories with geolocation (for Gmap)	0%	10 hrs	Sat 11/3/18	Sun 11/4/18
33		Sharing a new memory with pics (as private/public/social)	50%	20 hrs	Mon 10/29/18	Sun 11/4/18
34		Inquring public memories of a user	0%	5 hrs	Mon 11/5/18	Fri 11/9/18
35		Inquiring memories of a user	0%	5 hrs	Fri 11/9/18	Sat 11/10/18
36		Changing the type (private/public/social) of a memory	0%	10 hrs	Mon 11/5/18	Sat 11/10/18
37		Inquiring all details of a memory	0%	20 hrs	Sat 11/10/18	Sat 11/17/18
38		**General developments**	**0%**	**30 hrs**	**Mon 10/15/18**	**Sat 10/27/18**
39		Inquring total number of pics in the system	0%	10 hrs	Mon 10/15/18	Sat 10/20/18
40		Inquring total number of registered users	0%	10 hrs	Sat 10/20/18	Sun 10/21/18
41		Inquring total number of shared memories	0%	10 hrs	Mon 10/22/18	Sat 10/27/18
42		**Social functionalities developments**	**0%**	**40 hrs**	**Sat 11/10/18**	**Sat 11/24/18**
43		Following a registered user	0%	10 hrs	Sat 11/17/18	Sun 11/18/18
44		Inquring all memories of a user's followings	0%	10 hrs	Mon 11/19/18	Sat 11/24/18

Project: wolower.project-plan
Date: Sat 11/17/18



ID	Task Mode	Task Name	% Complete	Duration	Start	Finish
45		Liking a memory	0%	10 hrs	Sat 11/10/18	Sun 11/11/18
46		Unliking a memory	0%	5 hrs	Mon 11/12/18	Fri 11/16/18
47		Inquring the users liked a memory	0%	10 hrs	Fri 11/16/18	Sun 11/18/18
48		**Annotations developments**	**0%**	**125 hrs**	**Sat 10/27/18**	**Sun 12/9/18**
49		Saving new annotations with text and tags	0%	30 hrs	Sat 10/27/18	Sun 11/4/18
50		Inquiring annotations of a registered user	0%	20 hrs	Mon 11/5/18	Sun 11/11/18
51		Inquiring memories by using annotations	0%	15 hrs	Mon 11/12/18	Sun 11/18/18
52		Inquring all tags used when annotating	0%	20 hrs	Sun 11/18/18	Sun 11/25/18
53		Seaching for memories by using annotation-tags	0%	20 hrs	Sun 11/25/18	Sun 12/2/18
54		Inquiring total number of annotations	0%	20 hrs	Sun 12/2/18	Sun 12/9/18
55		**Front-end Developments (tier.ui)**	**0%**	**156.5 hrs**	**Tue 10/16/18**	**Sun 12/9/18**
56		Index page	0%	30 hrs	Mon 10/22/18	Sat 11/3/18
57		Master page (common features of all pages)	0%	40 hrs	Tue 10/16/18	Sun 10/28/18
58		Home page	0%	30 hrs	Tue 10/30/18	Sat 11/10/18
59		User registration page	0%	30 hrs	Sat 11/10/18	Sun 11/18/18
60		User profile page	0%	40 hrs	Sat 11/3/18	Sat 11/17/18
61		Sharing new memory page	0%	30 hrs	Tue 11/20/18	Sat 12/1/18
62		Developing map component with Google map	0%	40 hrs	Sat 11/17/18	Sat 12/1/18
63		Implementation of memory annotation functionalities	0%	30 hrs	Sat 12/1/18	Sun 12/9/18
64		Annotations page	0%	30 hrs	Sat 12/1/18	Sun 12/9/18
65		milestone-completed developments	0%	0 hrs	Sun 10/14/18	Sun 10/14/18
66		**Deployment**	**0%**	**10 hrs**	**Sun 12/9/18**	**Sat 12/15/18**

Project: wolower.project-plan
Date: Sat 11/17/18



ID		Task Mode	Task Name	% Complete	Duration	Start	Finish
67			Server organization	0%	10 hrs	Mon 12/10/18	Sat 12/15/18
68			Release	0%	10 hrs	Mon 12/10/18	Sat 12/15/18
69			milestone-completed deployments	0%	0 hrs	Sun 12/9/18	Sun 12/9/18
70			**Weekly Meetings**	**33%**		**Sat 9/29/18**	
71	✓		1. Week Meeting	100%	1 hr	Sat 9/29/18	Sat 9/29/18
72	✓		2. Week Meeting	100%	1 hr	Sat 10/6/18	Sat 10/6/18
73	✓		3. Week Meeting	100%	1 hr	Sat 10/13/18	Sat 10/13/18
74	✓		4. Week Meeting	100%	1 hr	Sat 10/20/18	Sat 10/20/18
75			5. Week Meeting	0%	1 hr	Sat 10/27/18	Sat 10/27/18
76			6. Week Meeting	0%	1 hr	Sat 11/3/18	Sat 11/3/18
77			7. Week Meeting	0%	1 hr	Sat 11/10/18	Sat 11/10/18
78			8. Week Meeting	0%	1 hr	Sat 11/17/18	Sat 11/17/18
79			9. Week Meeting	0%	1 hr	Sat 11/24/18	Sat 11/24/18
80			10. Week Meeting	0%	1 hr	Sat 12/1/18	Sat 12/1/18
81			11. Week Meeting	0%	1 hr	Sat 12/8/18	Sat 12/8/18
82			12. Week Meeting	0%	1 hr	Sat 12/15/18	Sat 12/15/18

Project: wolower.project-plan
Date: Sat 11/17/18



Predece	Resource Names
	Tugcan
	Ali
	Taner
	Ugurcan
2	
4	Ali
6	Ugurcan
	Vedat
10	Ugurcan
3	Tugcan
5	Taner
8	
13	Tugcan
11	Vedat
9	Ali

Project: wolower.project-plan
Date: Sat 11/17/18

Task	Manual Task	Deadline
Split	Duration-only	Critical
Milestone	Manual Summary Rollup	Critical Split
Summary	Manual Summary	Baseline
Project Summary	Start-only	Baseline Milestone
Inactive Task	Finish-only	Baseline Summary
Inactive Milestone	External Tasks	Progress
Inactive Summary	External Milestone	Manual Progress

Predece	Resource Names
19	Vedat
23	Vedat
24	Vedat
25	Vedat
26	Vedat
27	Vedat
41	Ugurcan
28	Vedat
31	Vedat
30	Ugurcan
33	Ugurcan
34	Ugurcan
32	Vedat
36	Vedat
	Ugurcan
39	Ugurcan
40	Ugurcan
37	Vedat
43	Vedat

Project: wolower.project-plan
Date: Sat 11/17/18

Task	Manual Task	Deadline
Split	Duration-only	Critical
Milestone	Manual Summary Rollup	Critical Split
Summary	Manual Summary	Baseline
Project Summary	Start-only	Baseline Milestone
Inactive Task	Finish-only	Baseline Summary
Inactive Milestone	External Tasks	Progress
Inactive Summary	External Milestone	Manual Progress

Predece	Resource Names
35	Ugurcan
45	Ugurcan
46	Ugurcan
20	Ali
49	Ali
50	Ali
51	Ali
52	Ali
53	Ali
18	Tugcan
14	Taner
57	Taner
58	Taner
56	Tugcan
59	Taner
60	Tugcan
62	Tugcan
61	Taner
16	



Project: wolower.project-plan
Date: Sat 11/17/18

Task	Manual Task	Deadline
Split	Duration-only	Critical
Milestone	Manual Summary Rollup	Critical Split
Summary	Manual Summary	Baseline
Project Summary	Start-only	Baseline Milestone
Inactive Task	Finish-only	Baseline Summary
Inactive Milestone	External Tasks	Progress
Inactive Summary	External Milestone	Manual Progress



Project: wolower.project-plan
Date: Sat 11/17/18

Task	Manual Task	Deadline
Split	Duration-only	Critical
Milestone	Manual Summary Rollup	Critical Split
Summary	Manual Summary	Baseline
Project Summary	Start-only	Baseline Milestone
Inactive Task	Finish-only	Baseline Summary
Inactive Milestone	External Tasks	Progress
Inactive Summary	External Milestone	Manual Progress

Project: wolower.project-plan
Date: Sat 11/17/18

Task	Manual Task	Deadline
Split	Duration-only	Critical
Milestone	Manual Summary Rollup	Critical Split
Summary	Manual Summary	Baseline
Project Summary	Start-only	Baseline Milestone
Inactive Task	Finish-only	Baseline Summary
Inactive Milestone	External Tasks	Progress
Inactive Summary	External Milestone	Manual Progress

Project: wolower.project-plan
Date: Sat 11/17/18

Task	Manual Task	Deadline
Split	Duration-only	Critical
Milestone	Manual Summary Rollup	Critical Split
Summary	Manual Summary	Baseline
Project Summary	Start-only	Baseline Milestone
Inactive Task	Finish-only	Baseline Summary
Inactive Milestone	External Tasks	Progress
Inactive Summary	External Milestone	Manual Progress

Project: wolower.project-plan
Date: Sat 11/17/18

Task	Manual Task	Deadline
Split	Duration-only	Critical
Milestone	Manual Summary Rollup	Critical Split
Summary	Manual Summary	Baseline
Project Summary	Start-only	Baseline Milestone
Inactive Task	Finish-only	Baseline Summary
Inactive Milestone	External Tasks	Progress
Inactive Summary	External Milestone	Manual Progress



Project: wolower.project-plan
Date: Sat 11/17/18

Task	Manual Task	Deadline
Split	Duration-only	Critical
Milestone	Manual Summary Rollup	Critical Split
Summary	Manual Summary	Baseline
Project Summary	Start-only	Baseline Milestone
Inactive Task	Finish-only	Baseline Summary
Inactive Milestone	External Tasks	Progress
Inactive Summary	External Milestone	Manual Progress



Project: wolower.project-plan
Date: Sat 11/17/18

Task		Manual Task		Deadline	
Split		Duration-only		Critical	
Milestone		Manual Summary Rollup		Critical Split	
Summary		Manual Summary		Baseline	
Project Summary		Start-only		Baseline Milestone	
Inactive Task		Finish-only		Baseline Summary	
Inactive Milestone		External Tasks		Progress	
Inactive Summary		External Milestone		Manual Progress	



Project: wolower.project-plan
Date: Sat 11/17/18

Task		Manual Task		Deadline	
Split		Duration-only		Critical	
Milestone		Manual Summary Rollup		Critical Split	
Summary		Manual Summary		Baseline	
Project Summary		Start-only		Baseline Milestone	
Inactive Task		Finish-only		Baseline Summary	
Inactive Milestone		External Tasks		Progress	
Inactive Summary		External Milestone		Manual Progress	



Project: wolower.project-plan
Date: Sat 11/17/18

Task		Manual Task		Deadline	
Split		Duration-only		Critical	
Milestone		Manual Summary Rollup		Critical Split	
Summary		Manual Summary		Baseline	
Project Summary		Start-only		Baseline Milestone	
Inactive Task		Finish-only		Baseline Summary	
Inactive Milestone		External Tasks		Progress	
Inactive Summary		External Milestone		Manual Progress	



Project: wolower.project-plan
Date: Sat 11/17/18

Task		Manual Task		Deadline	
Split		Duration-only		Critical	
Milestone		Manual Summary Rollup		Critical Split	
Summary		Manual Summary		Baseline	
Project Summary		Start-only		Baseline Milestone	
Inactive Task		Finish-only		Baseline Summary	
Inactive Milestone		External Tasks		Progress	
Inactive Summary		External Milestone		Manual Progress	

Project: wolower.project-plan
Date: Sat 11/17/18

Task	Manual Task	Deadline
Split	Duration-only	Critical
Milestone	Manual Summary Rollup	Critical Split
Summary	Manual Summary	Baseline
Project Summary	Start-only	Baseline Milestone
Inactive Task	Finish-only	Baseline Summary
Inactive Milestone	External Tasks	Progress
Inactive Summary	External Milestone	Manual Progress

Project: wolower.project-plan
Date: Sat 11/17/18

Task		Manual Task		Deadline	
Split		Duration-only		Critical	
Milestone		Manual Summary Rollup		Critical Split	
Summary		Manual Summary		Baseline	
Project Summary		Start-only		Baseline Milestone	
Inactive Task		Finish-only		Baseline Summary	
Inactive Milestone		External Tasks		Progress	
Inactive Summary		External Milestone		Manual Progress	

Project: wolower.project-plan
Date: Sat 11/17/18

Task	Manual Task	Deadline
Split	Duration-only	Critical
Milestone	Manual Summary Rollup	Critical Split
Summary	Manual Summary	Baseline
Project Summary	Start-only	Baseline Milestone
Inactive Task	Finish-only	Baseline Summary
Inactive Milestone	External Tasks	Progress
Inactive Summary	External Milestone	Manual Progress



Project: wolower.project-plan
Date: Sat 11/17/18

Task	Manual Task	Deadline
Split	Duration-only	Critical
Milestone	Manual Summary Rollup	Critical Split
Summary	Manual Summary	Baseline
Project Summary	Start-only	Baseline Milestone
Inactive Task	Finish-only	Baseline Summary
Inactive Milestone	External Tasks	Progress
Inactive Summary	External Milestone	Manual Progress